<02><59><1W> SELECTED ITEMS PROJECT MANAGERS REPORT <DATE: 26-JAN-1999><PAGE= 1>

COMMUNITY : IW - UNIVERSITY HEIGHTS IIl (SITE ‘E’)

DATE OF  TOTAL EXP  REVISED OVERAGE / REVISION  TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP  TO DATE BUDGET UNDERAGE DATE PO AMT 21-0CT-1997 LAST PO
"LAND_SEC NO. = LNO -~ -
B-02- PERMITS & FEES 08/10/95  152143.63  152143.63 0.00  10/09/95 0.00
B-02-A PROFESSIONAL ESCROW 05/10/96 2978.10 2978.10 0.00 10/21/97 0.00
TOTAL 02 - PERMITS & FEES 155121.73  155121.73 0.00 0.00
B-08-A ENGINEERING DESIGN 08/10/95  120732.36  120732.36 0.00  10/09/95 0.00
8-08-B SURVEYOR 09/07/95  123672.16  123672.16 0.00 10/09/95 0.00
B-08-D SOIL TESTING 08/10/95 9864.76 9864.76 0.00 10/09/95 0.00
8-08-G ENGINEERING INSPECTION  09/22/94 13265.00 13265.00 0.00 04/21/95 0.00
B-08-X EXTRA - ENGINEERING 01/29/93 -200.00 -200.00 0.00 04/21/95 0.00
TOTAL 08 - ENGINEERING 267334.28  267334.28 0.00 .00
B-48-A LANDSCAPE ARCHITECT 10/13/94 9039.44 9039. 44 0.00  10/09/95 0.00
B-49-A ARCHITECTURAL SERVICES 08/10/95  111077.52  111077.52 0.00  10/09/95 0.00
B-49-B ARCHITEC. RESTORATIONS  10/12/93 5325.00 5325.00 0.00 10/09/95 0.00 ,
TOTAL 49 - ARCHITECTURAL SERVICES 116402.52  116402.52 0.00 0.00
B-60- ENVIRONMENTAL 12/08/92  107243.85  107243.85 0.00 04/20/95 0.00
B-60-A ENVIRONMENTAL CLEANUP  08/10/95  181545.13  181545.13 0.00 10/09/95 .00
TOTAL 60 - ENVIRONMENTAL 288788.98  288788.58 0.00 0.00
TOTAL UNIT < > 836686.95  836686.95 0.00 0.00
BUILDING LNO SUMMARY GROSS OVERAGE
FEATURES 0.00 0.00 0.00 0.00
R FUNCTIONS 0.00 0.00 0.00 0.00
X FUNCTIONS -200.00 -200.00 0.00 .00
BUILDING ONLY 836886.95  836886.95 0.00 0.00
BUILDING + X B36686.95  836686.95 0.00 0.00
TOTAL BUILDING LNO 836686.95  836686.95 0.00 0.00

KHOV046660



<02><59><1W> SELECTED ITEMS PROJECT MANAGERS RE PORT - <DATE: 26-JAN-1999><PAGE= 2>

COMMUNITY : IW - UNIVERSITY HEIGHTS IIT (SITE 'E’)

DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION . LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 21-0CT-1997 LAST PO
LAND_SEC NO. = LN1 : - ~

B-03-A SIDEWALKS 03/15/96 143332.45 143332.45 0.00 10724795 0.00
B-03-8 CURBS 03/15/96 127536.71 127536.71 0.00 10/24/95 0.00
B-03-F RAILING ON STEPS 08/04/94 127.50 127.50 0.00 10/09/95 0.00

TOTAL 03 - CURBS & SIDEWALKS 270996.66 270996.66 0.00 0.00
B-04-A STORM SEWERS 09/22/95 222326.00 222326.00 0.00 10/09/95 0.00
B-04-C UNDERDRAIN 05/19/95 63506.26 63506.26 0.00 10/09/95 0.00

TOTAL 04 - STORM SEWERS 285832.26 285832.26 0.00 0.00
B-05-A SANITARY SEWERS 08/10/95 55466.80 55466.80 0.00 10/09/95 0.00
B-05-X EXTRAS & REPAIRS 02/17/95 241.59 241.59 0.00 02/13/95 0.00

TOTAL 05 - SANITARY SEWERS 55708.39 55708.39 0.00 0.00
B-06-A STREETS 06/13/97 239254 .54 239254.54 0.00 06/11/97 0.00
B-06-C CAR STOPS & STRIPES 02/17/95 3592.74 3592.74 0.00 06/11/97 0.00
B-06-D DRIVEWAYS 07/13/95 69484.06 69484 .06 0.00 07/11/95 0.00
B-06-E OFFSITE ROAD 1 09/22/95 12162.60 12162.60 0.00 10/09/95 0.00
B-06-K GRASS PAVERS 08/10/95 9106.12 9106.12 0.00 10/09/95 0.00
B-06-L ENTRANCE PAVERS 02/17/95 3072.00- 3072.00 0.00 10/09/95 0.00
B-06-X EXTRAS & REPAIRS 05719795 61016.31 61016.31 0.08 05/12/95 0.00

TOTAL 06 - STREETS 397688.37 397688.37 0.00 0.00
B-07-A WATER LINES 08/10/95 121913.93 121913.93 0.00 10/09/95 0.00
B-07-X EXTRA & REPAIRS 01724796 4722.34 4722.34 0.00 01/24/96 0.00

TOTAL 07 - WATER SERVICE 126636.27 126636.27 0.00 0.00
B-08-X EXTRA - ENGINEERING 01/29/93 200.00 200.00 0.00 05/24/93 0.00
B-14-A SOIL EROSION PREVENTION 08/10/95 23081.22 23081.22 0.00 10/09/95 0.00
B-16-A COMMINGLE DUMPSTERS 10/06/95 872.05 872.05 0.00 10/09/95 0.00
B-17-A CONSTRUCTION AREA 09/13/93 8193.08 8193.08 0.00 09/10/93 0.00
B-17-B STREET SWEEPING 06/29/95 4507.58 4507.58 0.00  06/27/95 0.00
B-17-C SNOW PLOWING 04/05/93 5155.00 5155.00 0.00 05/23/95 0.00
B-17-D GENERAL CLEANUP 11/10/94 30839.00 30839.00 0.00 10/31/94 0.00

TOTAL 17 - CONSTRUCTION AREA 48694 .66 48694.66 0.00 0.00
B-19-A BORROW EXCAVATION 09/22/94 63226.87 63226.87 0.00 10/09/95 0.00
B-20-A CLEARING & GRUBBING 08/10/95 14890.50 14890.50 0.00 10/09/95 0.00
B-20-8 TOPSOIL STRIP & BERM CON 02/17/95 3134.50 3134.50 0.00 10/09/95 0.00
B-20-C PAD GRADING 05719/95 30710.74 30710.74 0.00 10/09/95 0.00
B-20-D MASS GRADING 05/19/95 69918.39 69918.39 0.00 05/16/95 0.00
B-20-E TRASH REMOVAL/DUMPSTERS 08/24/95 146142.64 146142.64 0.00 10/03/95 0.00
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COMMUNITY : IW - UNIVERSITY HEIGHTS III (SITE 'E’)
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DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARTANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 21-0CT-1997 LAST PO
LAND_SEC NO. ="LN1 -~

B-20-F MISC - EXCAVATION 06/17/95 60088.12 60088.12 0.00  10/09/95 0.00
B-20-G TOPSOIL RESPREAD 05719795 16521.44 16521.44 0.00 10/09/95 0.00
B-20-H FINE GRADING 12/14/9% 16143.66 16143.66 0.00 10/09/95 0.00
8-20-M DEMOLITION 08/10/95 706821.58 706821.58 0.00 10/09/95 0.00
B-20-N IMPORT FILL 10/12/93 159681.25 159681.25 0.00 10/09/95 0.00
B-20-X EXTRA - EXCAVATION 03/15/96 15277.66 15277.66 0.00 03/14/96 0.00

TOTAL 20 - EXCAVATION 1239330.48 1239330.48 0.00 0.00
B-24-A UNDERGROUND UTILITIES 01/26/95 210669.92 210669.92 0.00 01/23/95 0.00
B-24-B STREET LIGHTING 01/26/95 120433.40 120433.40 0.00 10/09/95 0.00
B-24-X EXTRA - UNDERGROUND UTIL 05/18/93 1377.00- 1377.00 0.00 05/18/93 0.00

TOTAL 24 - UNDERGROUND UTILITIES 332480.32 332480.32 0.00 0.00
B-26-A TREES & SHRUBS 03/15/96 90236.99 90236.99 0.00 01/04/96 0.00
B-27-A SIGNS 03/15/96 8889.00 8889.00 0.00 10/09/95 0.00
B-27-B CONSTRUCTION SIGNS 09/28/93 1245.81 1245.81 0.00 10/09/95 0.00

TOTAL 27 - STREET SIGNS 10134.81 10134.81 0.00 0.00
B-35-A SOD 06/29/95 19944.00 19944.00 0.00 10/09/95 0.00
B-36-A MODEL AREA 12/08/92 11668.33 11668.33 0.00 10/09/95 0.00
B-37-A POOL & EQUIPMENT 12/01/94 65200.66 65200.66 0.00 04/20/95 0.00
B-37-8 DECK 06/09/94 20624 .55 20624.55 0.00 04/20/95 0.00
B-37-C POOL FUNITURE 04721796 5796.30 5796.30 0.00 04/20/95 0.00

TOTAL 37 - SWIMMING POOL & DECK 91621.51 91621.51 0.00 0.00
B-38-B APRON (ON LOT) 02/17/95 6646.85 6646.85 0.00 10/09/95 0.00
B-39-B RETAINING WALLS 08/10/95 3840.50 3840.50 0.00 10/09/95 0.00
8-39-F SPLIT RAILFENCE 02/17/95 75641.25 7541.25 0.00 10/09/95 0.00
B-39-G TRASH ENCLOSURES 05/12/95 110932.07 110932.07 0.00 10/09/95 0.00
B-39-H TEMPORARY SECURITY FENCE 01/05/95 24868.37 24868.37 0.00 10/09/95 0.00
B-39-P POOL FENCE 07/15/94 22390.50 22390.50 0.00 10/09/95 0.00
B-39-X EXTRA - WALL & FENCE 03/02/95 1640.00 1640.00 0.00 10/09/95 0.00

TOTAL 39 - WALL & FENCE 171212.69 171212.69 0.00 0.00
B-40-0 SLAB 01/27/94 5946.00 5946.00 0.00 07/11/94 0.00
B-40-E MASONRY 06/09/94 11314.37 11314.37 0.00 05/27/94 0.00
B-40-F VINYL SIDING 06/19/94 5170.00 5170.00 0.00 07/11/94 0.00
B-40-G CARPENTRY 03/02/94 10500.00 10500.00 0.00 02/23/94 0.00
B-40-H ROOFING 03/30/94 2596.00 2596.00 0.00 03/29/94 0.00
B-40-1 DRYWALL & STUDS 04/28/94 4875.00 4875.00 0.00 04/19/94 0.00
B-40-J WINDOWS 04/20/94 6853.52 6853.52 0.00 07/11/94 0.00
B-40-K PLUMBING 05/25/94 3920.50 3920.50 0.00 07/11/94 0.00

KHOV046662
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COMMUNITY : IW - UNIVERSITY HEIGHTS 111 (SITE 'E’)
DATE OF TOTAL EXP REVISED OVERAGE / REVISION TOTAL VARIANCE
UT FUNC. DESCRIPTION LAST EXP TO DATE BUDGET UNDERAGE DATE PO AMT 21-0CT-1997 LAST PO
LAND_SEC NO. = LN1 .
B-40-L ELECTRIC 05/24/94 12304 .00 12304.00 0.00 05/19/94 0.00
B-40-M CABINETS 07/20/94 451.80 451.80 0.00 07/14/9 0.00
B-40-N CERAMICS 05/04/94 2606.80 2606.80 0.00 05/02/94 0.00
8-40-P PAINTING 08/04/94 8841.00 8841.00 0.00 07/18/94 0.00
B-40-Q GUTTERS & LEADERS 05/11/94 316.80 316.80 0.00 09/01/93 0.00
B-40-R CLEANING 06/22/94 1150.00 1150.00 0.00 06/16/94 0.00
B-40-T MISC - CLUB HOUSE 01/12/96 69588.55 69588.55 0.00 01/04/96 0.00
B-40-U INSULATION 04/20/94 3215.00 3215.00 0.00 07/11/94 0.00
B-40-V H.V.A.C. 06/17/94 11300.00 11300.00 0.00 04/20/95 0.00
B-40-W LUMBER 07/28/94 10035.49 10035.49 0.00 07/18/94 0.00
B-40-Y DECORATING 06/22/94 4954.93 4954.93 0.00 07/11/9 0.00
B-40-Z FLOORING 08/24/94 5485.23 5485.23 0.00 04/21/95 0.00
TOTAL 40 - CLUB HOUSE 181424.99 181424.99 0.00 0.00
8-45-A FIREPLACE (CLUB HOUSE)  05/24/94 2195.00 2195.00 0.00 05/18/94 0.00
B-46-A SPRINKLER SYSTEM 06/29/95 41139.62 41139.62 0.00 10/09/95 0.00
B-47-A TENNIS COURTS 08/10/95 54360.34 54360.34 0.00 08/07/95 0.00
B-51-A ENGINEERING &- INSPECTION 10706792 3590.00 3590.00 0.00 10/09/95 0.00
B-51-B VIBRATION MONITORING 07/15/94 36080.00 36080.00 0.00 10709795 0.00
B-51-C DYNAMIC COMPACTION 06/17/94 134975.98 134975.98 0.00 10/09/95 0.00
B-51-D EXCAVATION 09/29/95 185005.62 185005.62 0.00 10/09/95 0.00
TOTAL 51 - DYNAMIC COMPACTION 359651.60 359651.60 0.00 0.00
B-56-A RECREATION EQUIPMENT 07/15/94 10573.00 10573.00 0.00 10/09/95 0.00
B-66-A MAILBOXES 05/12/95 17264 .18 17264.18 0.00 10/09/95 0.00
B-75- REIMBURSED COSTS 04/30/96  -301030.00  -301030.00 0.00 07/30/96 0.00
B-80- SITE COMPLETION 10/18/95 93000.00 93000.00 0.00 10/20/95 0.00
B-98- CONTINGENCY 10/20/94 0.00 0.00 0.00 06/11/97 0.00
TOTAL UNIT < > 3704791.46  3704791.46 0.00 0.00
BUILDING LN1 SUMMARY GROSS OVERAGE
FEATURES 0.00 0.00 0.00 0.00
R FUNCTIONS 1150.00 1150.00 0.00 0.00
X FUNCTIONS 84474 .90 84474.90 0.00 0.00
BUILDING ONLY 3619166.56  3619166.56 0.00 0.00
BUILDING + X 3703661.46  3703641.46 0.00 0.00
TOTAL BUILDING LN1 3704791.46  3704791.46 0.00 0.00
TOTAL REPORT 4561478.41  4541478.41 0.00 0.00
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